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Bi-Weekly Progress Report No. 19
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from November 28, 2011 to December 9, 2011.

The work performed during this reporting period includes: pre-final inspection, commencement of the
initial testing program, electrical installations, site surveying, instrumentation and controls inspection,
transducer installation, treatment building finishing, and process system finishing. This work is
summarized in further detail below. A list of the supporting documentation attached with this bi-weekly
progress report is as follows:

Attachment 1 - Daily Status Reports
Attachment 2 - Field Log Book Notes
Attachment 3 - Photo Log

Attachment 4 — Pre-Final Inspection Punch List

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Dante Porzilli Project Engineer

Jeff Mullen Resident Engineer

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager
Joe Cotter Site Superintendent
Matt Swope Construction Foreman

Chemtech — ACI Subcontractor
Steve Lucas Instrumentation Engineer

JK Electric — ACI Subcontractor

Jim Kilkullen Supervisor
Mike Kilkullen Foreman

Joe Nagy Electrician
Evan Alverado Electrician

T&F Plumbing — ACI Subcontractor
Jeff Blando Plumber
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MLS Surveyors — ACI Subcontractor
Vincent Aquino Surveyor
John Gregory Surveyor

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B Pre-Final Inspection
» The pre-final inspection was conducted on Wednesday, November 30, 2011 with
personnel from EPA, Nassau County, Garden City, CDM, and ACI present. The pre-final
inspection punch list items were generated during the inspection (See Attachment 4).

B |Initial Testing Program (ITP)

> The ITP commenced on December 6, 2011 at 14:35 and remains in progress. EW-1S and
EW-11 were run independently for 24 hours successfully, and the system was switched
to EW-1D on the afternoon of Friday, December 9, 2011. The ITP was temporarily
suspended for several short periods due to instrumentation/electrical issues as
described in detail in Attachments 1 and 2. Process water and air samples were
collected in accordance with the specification.

> The ITP was suspended at approximately 17:50 on Friday, December 9, 2011 upon
receiving sample results collected on December 7 and 8 from EW-1S and EW-1I. The
sample results indicated exceedance of the discharge to surface water criteria.
Arrowhead will troubleshoot the system over the weekend to fix the issue as soon as
possible and re-start the ITP.

B Electrical
> JK Electric installed grounding wire for all process equipment, wired the safety shower,
wired the phone jacks, and completed wiring for the security camera system including
the associated display monitor.

B Process System Finishing

» ACl completed installation of the process equipment and preparations for the initial
testing program.

» Steve Lucas continued instrumentation and programming work for the treatment
system.

» Samant Garg performed instrumentation and controls inspection with Steve Lucas, and
created a punchlist of items that are to be addressed.

» Steve Lucas led an orientation of the treatment system for Joe Cotter, Ali Rahmani, and
Dante Porzilli.

B Treatment Building
» The remainder of treatment system wall paneling was installed.
» The main access door was calibrated.
» T&F Plumbing hooked up the water fountains in the treatment building.
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4.0

5.0

6.0

Bi-Weekly Progress Report No. 19
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Site Work
» Groundwater level transducers were installed in wells MW-1S, MW-1I, MW-2S, MW-2|,
MW-3S, MW-3I. Transducer data logging began at 1500 hours on November 30, 2011
and data will be logged at 10 minute intervals.
» MLS began the as-built site survey.

Health and Safety
> Atailgate H&S meeting was conducted each day before the start of work activities.

Material Deliveries
> N/A

Problems/Corrective Action

The commencement of the ITP was delayed one day due to not receiving preliminary lab results
within a 24-hour turnaround time, as was requested from the lab. Upon receiving laboratory
results and confirmation that the treatment plant effluent met the discharge criteria, the ITP
was commenced on December 6, 2011 at 14:35.

The ITP was suspended at approximately 17:50 on Friday, December 9, 2011 upon receiving lab
results indicating an exceedance of the discharge to surface water criteria. The system is to be
troubleshooted over the weekend to fix the issue as soon as possible.

Deviations

Due to operational issues, the automatic flow control valves on the extraction well headers have
not been in service for the ITP. Therefore, the process system pumps are cycling to
accommodate for non-uniform flow through the system. The valves are scheduled to be
inspected and repaired during the first week of January, 2012.

Conclusions

The ITP is currently in progress, and construction progress continues at a moderate pace. All
work has been completed in a professional and safe manner.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 11-28-11

Day l\/lnndny

WEATHER: Partly Sunny.

TEMP: 52/65 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No CDM personnel onsite
Arrowhead: Joe Cotter, Matt Swope
VISITORS

TIME NAME REPRESENTING REMARKS
0845 Jim Kilcullen JK Electric Electrical
0845 Mike Kilcullen JK Electric Electrical

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

JK Electric worked on wiring for miscellaneous treatment building systems and components.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Communication of Hazards
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 11-29-11

Day T1 |ncdny

WEATHER: Rain

TEMP: 52/63 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No CDM personnel onsite
Arrowhead: Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Various Personnel JK Electric Electrical

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued installation of process equipment and preparations for the initial testing program.

JK Electric worked on wiring for miscellaneous treatment building systems and components.

WORK BEING INSPECTED:

N/A

Daily Safety Tailgate meeting held.

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 11-30-11

Day \/\Ipdnncday

WEATHER: Partly Sunny.
TEMP: 44/53 dpg E

WIND: Mild

FIELD FORCE

FIRM NAME/PERSONNEL ONSITE

CDM: Thomas Mathew, Ali Rahmani, Jeff Mullen, Samant Garg, Demetrios Klerides, John Morrow

Arrowhead: Doug Ronk, Matt Swope

VISITORS
TIME NAME REPRESENTING REMARKS
0800 Steve Lucas Chemtech Instrumentation
1000 Frank Koch Garden City
1000 Joe DeFranco Nassau County
1010 Helen Eng EPA
1010 Sherrell Henry EPA
1010 Caroline Kwan EPA
Various personnel JK Electric Electrical

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Pre-Final Inspection performed with CDM, ACI, EPA, Garden City, and Nassau County personnel.

ACI continued installation of process equipment and preparations for the initial testing program. Groundwater level transducers
were installed in wells MW-1S, MW-1l, MW-2S, MW-2I, MW-3S, MW-3I. The transducer began logging data at 1500 hours and will

record data at 10 minute intervals.

JK Electric continued installation of electrical systems.

WORK BEING INSPECTED:

Pre-Final Inspection

Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-1-11
Day Thi |r<dny
WEATHER: D::lrfly St Inny
TEMP: 38/51 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No CDM personnel onsite
Arrowhead: Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Various personnel JK Electric Electrical

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

JK Electric continued installation of electrical systems.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued preparations for the initial testing program.

WORK BEING INSPECTED:

N/A

Daily Safety Tailgate meeting held.

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-2-11
Day l:ridny
WEATHER: D::lrfly St Inny
TEMP: 34/53 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No CDM personnel onsite
Arrowhead: Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS
Various personnel JK Electric Electrical

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

JK Electric continued installation of electrical systems.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued preparations for the initial testing program.

WORK BEING INSPECTED:

N/A

Daily Safety Tailgate meeting held.

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 12-05-11

Day l\/lnndny

WEATHER: Cloudy

TEMP: 52/59deg E
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Doug Ronk, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0430 Steve Lucas Chemtech Instrumentation/Programming
0700 Vinny Aquino MLS Surveying
0700 John Greggory MLS Surveying
1130 Jim Kilcullen J.K. Electric Electrical
0830 Mike Kilcullen J.K. Electric Electrical

EQUIPMENT IN USE:

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

J.K. Electric installed the security camera and phone jacks in the treatment system.

MLS began the site survey.

Steve Lucas continued instrumentation and programming work.

The commencement of the ITP was delayed due to not receiving lab results within a 24-hour turnaround time, as was requested of
the lab. The ITP will commence tomorrow when lab results are received and it is determined that the treatment plant effluent

meets the discharge criteria.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: PPE requirements

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

The commencement of the ITP was delayed due to not receiving lab results within a 24-hour turnaround time, as was requested of
the lab. The ITP will commence tomorrow when lab results are received and it is determined that the treatment plant effluent
meets the discharge criteria.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 12-06-11

Day T1 |ncdny

WEATHER: Partly Sunny.

TEMP: 53/57deg E
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli, Samant Garg
Arrowhead: Doug Ronk, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS
0630 Steve Lucas Chemtech Instrumentation/Programming

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
A rental man-lift was delivered to the site for use in completion of treatment building wall paneling and miscellaneous tasks.

Samant Garg of CDM did an instrumentation and controls inspection with Steve Lucas, and created a punchlist of items that are to
be addressed. Steve Lucas continued instrumentation and programming work.

Upon receipt of lab results that determined that the treatment plant effluent met the discharge criteria, the ITP was commenced.
EW-1S was started at 14:35.

WORK BEING INSPECTED:

Instrumentation and Controls inspection performed by Samant Garg of CDM.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Proper Attire on Construction Sites

TESTING PERFORMED:

The ITP was commenced.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 12-07-11

Day \/\Ipdnncday

WEATHER: Cloudy/Rain

TEMP: 36/55deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli, Ali Rahmani
Arrowhead: Doug Ronk, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Steve Lucas Chemtech Instrumentation/Programming

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Steve Lucas continued instrumentation and programming adjustments. Steve Lucas led an orientation of the treatment system for
Joe Cotter, Ali Rahmani, and Dante Porzilli.

ACI calibrated the main access door, and installed a sample port for the air stripper effluent vapor stack.

ITP continued - EW-1S running; flow rate was changed from 60 gpm to 75 gpm to simulate maximum loading from the well. Due
to malfunction of the air stripper level transducer and the EW-1S circuit breaker, sampling was postponed past the 24-hour period
to when normal operation was restored (approximately 27 hours). Samples were collected and are to be shipped in the morning.
EW-1S is still unable to run on “Auto” mode without tripping the circuit breaker (“Hand” mode was used for sampling) ;Steve Lucas
is to fix the issue in the morning. As per the ITP schedule, well EW-11 was switched on and all other wells were switched off after
sampling.

WORK BEING INSPECTED:

N/A

CDM Page 1 of 2




Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: First Aid

TESTING PERFORMED:

ITP in progress.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

EW-1S will not run in auto mode without tripping the circuit breaker. The air stripper level transducer malfunctioned earlier in the
day, but is working properly upon system reset. Both issues will be investigated and fixed tomorrow.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 12-08-11

Day Thi |r<dny

WEATHER: Sunny

TEMP: 36/46 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Doug Ronk, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0700 Steve Lucas Chemtech Instrumentation/Programming
0845 Mike Kilcullen J.K. Electric Electrical
0845 Jim Kilcullen J.K. Electric Electrical
0845 Joe Nagy J.K. Electric Electrical
0845 Evan Alverado J.K. Electric Electrical

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Steve Lucas investigated the cause of EW-1S not running in auto mode without tripping the circuit breaker. Steve noted that the
adjusted the breaker trip set point was set too low. Steve adjusted the set point to the correct position and EW-1S operated
normally.

J.K. Electric installed grounding wire for all process equipment, wired the safety shower, and completed wiring for the security
camera system including the associated monitor.

ITP continued - EW-1I running. Treatment system aqueous and vapor samples were collected, and aqueous samples from Day 1
and Day 2 were shipped together to the designated laboratories. Air samples from day 1 and day 2 are being temporarily held
onsite so a full shipment can be sent. The decision was made to leave EW-11 on through the night to avoid potential problems
resulting from changing the system operations while the system is unattended. EW-11 will be switched off in the morning and EW-
1D will be switched on.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Weather Hazards

TESTING PERFORMED:

ITP in progress.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 12-09-11

Day l:ridny

WEATHER: Partly Sunny.

TEMP: 36/52 deg F
WIND: Maoderate
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Doug Ronk, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
0900 Jeff Blando T&F Plumbing Plumbing
0900 Vinny Aquino MLS Surveyors
0900 John Greggory MLS Surveyors

EQUIPMENT IN USE:

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

T&F Plumbing hooked up the water fountains in the treatment building. The short water fountain operates well, but the tall water

fountain does not operate properly and will need repairs.

MLS surveyors continued the site survey.

ITP continued - System switched from EW-11 to EW-1D. Samples were collected and shipped. Air samples from days 1-3 were
shipped. At approximately 5:20 pm the system was shut down due to notice of discharge exceedance as per laboratory results.

An inspection of the recharge basin showed proper functioning.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Chemical Resistant Gloves

TESTING PERFORMED:

ITP in progress.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while the problem is evaluated.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES


















ATTACHMENT 3
PHOTO LOG



PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION
IMAGO0154.jpg 12/5/2011 DVP Completed Paneling Installation
IMAGO0155.jpg 12/8/2011 DVP Security Monitor Installed Displaying Camera View

\\Ednfedsvrl\projects\Project_Files_RAC_I1\023-ORF-RA\RA GWTS\bi-weekly Reports\Bi-weekly Report #19_12-9-11\ORF Photos 11_28 to
12_09_2011.xls



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: November 28 through December 9, 2011

Completed Paneling Installation
IMAGO0154.ipg 12/5/2011

Security Monitor Installed Displaying Camera View
IMAGO0155.ipg 12/8/2011



ATTACHMENT 4
PRE-FINAL INSPECTION PUNCH LIST



Pre-Final Inspection
Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Garden City, New York

Date: November 30, 2011

Personnel:

EPA: Caroline Kwan, Sherrel Henry, and Helen Eng

CDM: Thomas Mathew, Demetrios Klerides, Muzaffar Rahmani, Jeffery Mullen

Samant Garg and John Morrow

Nassau County: Joe DeFranco

Garden City: Frank Koch

ACI:

Doug Ronk

Item No. Punch List Items

Complete downspouts in front of entrance door and SW corner of building

2 Install interior trim around all windows and doors

3 Insulate around exhaust fan in chemical storage room

4 Install trim around exhaust fan and louver in chemical storage room
5 Install cover base around all sheetrock walls

6 Install glass in window frame for Control Room

7 Repair leak(s) on Em. Shower/Eyewash

8 Repair drinking fountains. One is over pressurized and the other does not work
9 Fabricate and install plates for column in chemical storage room

10 Finish and paint sheetrock in electric room

11 Repair leaking pressure sensor on influent tank

12 Grout centrifugal pump bases

13 Epoxy Floors

14 Grout Extraction Well piping pit

15 Fill construction joints in floor with self-leveling caulk

16 Pipe influent tank overflow to floor with 4" PVC pipe

17 Finish fiberglass insulation above overhead door

18 Finish interior paneling above overhead door on west wall

19 Finish cleaning exterior of influent tank

20 Tighten the bag filter top covers

21 Install Geothermal heat system

22 Supply and install cover for junction box in chemical storage room
23 Caulk and/or flash around RPZ drain pipe through east wall

24 Finish high level alarm in building sump. Remove unused wires, as necessary
25 Remove and cap hose connection before RPZ

26 Extend PVC sleeve for caustic tubing at the injection point

27 Provide As-built Survey

28 Inspect and repair all wellhead piping

29 Remove and dispose steel plate near extraction wells
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Pre-Final Inspection
Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Garden City, New York

Item No. Punch List Items

30 Finish striping near extraction wells and near access road gate

31 Insulate hot water piping

32 Supply and install bicycle rack

33 Supply and install parking signage

34 Supply and install security camera

35 Supply and install lightning protection

Provide equipment bonding conductor to building steel/ground grid (Blower, P1, P2, Stripper, bag

36 filters )
Provide bonding conductor to copper piping within building, currently piping is isolated due to HDPE
37 service pipe entering the building and transitioning to copper
38 Complete grounding of 75kVA transformer
39 Complete eye wash flow switch wiring
40 Update MCC and panel schedules in final as built drawing set
41 Install grounding rings and grounding conductor on all the Magnetic flow meters

Auto Dialer is not installed inside the panel. Approved panel drawings had it inside the panel. Update
42 the panel drawings.

Auto Dialer is not configured and not connected to the PLC. Automatic alarm transmission was not

43 demonstrated.
44 Auto Dialer backup battery is not connected
45 Flow control valve 1L is not closing while controlled by the PLC

46 PID tuning required on FCV-1S & 1L control loops

47 Add air flow rate to the PLC

48 Well pumps level/flow cascade loop level/flow setpoint scaling needs to be fixed
49 Air stripper level control PID tuning has not been completed

50 pH control loop was not tested as none of the caustic pump piping was completed
51 Provide the level switch/transmitter in the caustic tote

52 Well level transmitters calibration needs to be verified

53 Totalized flow for none of the flow meter is being updated on the graphical screens

Wireless access using the broadband internet has not been installed at the site; however the remote
54 access to the site is being used by Arrowhead using a wireless Sixnet/Verizon modem
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